BRIDGEPORT AVENUE ELEMENTARY SCHOOL

Hartford Public Schools
1540 Bridgeport Avenue, Hartford, CT 06106
(860) 555-0300

SPRING 2027 STATE TESTING PREPARATION PLAN

Prepared by: Shanice R. Giles, Principal
Date: October 28, 2026
Testing Window: May 3 to May 14, 2027

OVERVIEW

This plan outlines the preparation timeline, staff responsibilities, testing logistics, and student support strategies for the spring 2027 Connecticut Mastery Test window at Bridgeport Avenue Elementary. The goal is to ensure every student has the environment, support, and materials needed to perform to their best ability, and that all staff understand their role in a smooth, distraction-free administration.

Bridgeport Avenue Elementary will test approximately 310 students in grades 3 through 5 across English Language Arts and Mathematics. Grade 5 students will also complete the Science portion.

TESTING WINDOW SCHEDULE

Monday, May 3, 2027, through Friday, May 14, 2027.
ELA sessions: May 3, 4, 5, 6, 7.
Math sessions: May 10, 11, 12.
Science (Grade 5 only): May 13, 14.
Make-up sessions: Scheduled within the window on available afternoons.

School schedule during testing: Regular 7:45 AM start. Testing begins at 8:00 AM. No early dismissals, late arrivals, or non-essential assemblies during the testing window.

STAFF ROLES AND RESPONSIBILITIES

Principal (Shanice R. Giles)
Oversees all testing logistics and compliance. Approves accommodations list. Conducts pre-testing walk-through each morning. Available by phone and in the building throughout each session. Communicates with Hartford Public Schools district testing coordinator.

Assistant Principal (Valerie Moss)
Manages day-of logistics including room assignments, proctor sign-in, and materials distribution. Covers any proctor absences. Handles any student behavioral issues that arise during sessions. Coordinates with Rose Delaney on parent communication.

Admin Assistant (Rose Delaney)
Posts daily attendance and ensures absence notifications are sent before 8:30 AM. Coordinates make-up scheduling. Manages the testing materials check-in and check-out log at the front office.

Classroom Teachers (Grades 3 to 5)

Serve as primary proctors in their assigned rooms. Complete proctor certification training by January 30, 2027. Distribute and collect all materials according to protocol. Report any irregularities to Valerie Moss immediately.

Support Staff and Interventionists
Assigned as roving proctors and accommodation proctors for pull-out sessions. Room assignments finalized by April 7, 2027.

Custodial Staff
Remove or cover any instructional materials visible in hallways and common areas by May 1, 2027. Maintain quiet building operations during morning testing hours.

ACCOMMODATIONS

Students with IEPs and 504 Plans receive accommodations as specified in their plans. Extended time, read-aloud, and separate small-group settings are the most common at Bridgeport Avenue Elementary.

Accommodations list compiled from current IEPs and 504 Plans by Valerie Moss and the special education coordinator by February 28, 2027.

Pull-out rooms assigned: Library, Room 114, Room 116. Each pull-out room has a certified proctor.

All accommodations documented on the district accommodation tracking form and submitted to the district testing coordinator by March 15, 2027.

STUDENT PREPARATION TIMELINE

October 2026 through January 2027: Teachers review prior year performance data by student and adjust instructional focus for identified gaps. Grade-level planning meetings second Wednesday of each month.

February 2027: Practice test administration for grades 3 to 5. One full ELA session and one full Math session using released items. Teachers score and use data to guide final instructional decisions.

March 2027 and April 2027: Targeted small-group intervention for students performing below proficiency. After-school tutoring runs Tuesdays and Thursdays, 3:15 to 4:15 PM, for enrolled students in grades 3 to 5.

April 14, 2027: Full staff testing prep day. All proctors review administration procedures, accommodations, and irregularity protocols. Materials preview. Q and A with Valerie Moss and district coordinator.

April 28, 2027: Final parent communication goes home with testing schedule, breakfast encouragement, attendance reminder, and a note from the principal.

May 1, 2027: Building prep complete. Materials locked in the main office. All wall-posted instructional materials covered.

COMMUNICATIONS PLAN

Parents and Guardians: Letter distributed April 28, 2027 with testing window dates, daily schedule, and a request to prioritize attendance and early bedtimes. Phone call reminder from Rose Delaney on May 2, 2027.

Staff: Testing memo distributed October 28, 2026. Reminder with updated room assignments and proctor certifications issued February 2027. Final logistics memo issued April 28, 2027.

District: Compliance confirmation submitted to Hartford Public Schools testing coordinator by April 15, 2027.

MATERIALS AND LOGISTICS

Test booklets, answer documents, and materials shipped from the district office. Rose Delaney signs for delivery; materials stored in the locked closet inside the main office. Proctors retrieve sealed materials each morning and return all materials within 30 minutes of session end.

Pencils, scratch paper, and rulers provided by the school. Calculators provided for Math sessions per grade-level guidelines. No personal devices permitted in any testing room during sessions.

CONTINGENCY PLANNING

Power or technology outage: Notify district IT immediately. Paper-based materials are available for all sessions.
Student illness during testing: Testing pauses; student removed quietly; parent notified; make-up scheduled.
Proctor absence: Valerie Moss or a certified substitute covers. No uncertified adult proctors permitted.

GOALS

Increase the percentage of students scoring at or above proficiency in ELA from the spring 2025 result to the 2027 target established in the school improvement plan.
Increase Math proficiency percentage by at least 4 points over the spring 2025 baseline.
Zero testing irregularities reported to the district.
100% of eligible students tested within the window.

SIGN-OFF

Shanice R. Giles, Principal, Bridgeport Avenue Elementary
October 28, 2026